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Northern Utah EWP Grant money 

from NRCS 

received for flood 

mitigation projects

2010 2011 2012

Major flooding 

along Cache 

County Rivers

Remaining 

Country Manor 

project items 

Final revegetation 

occurs on sites

Sunstantial        

completion on       

majority of projects

Emergency 

flood clean-up 

occurs

EWP Grant 

application process

Total completion 

scheduled, grant       

ends 08-16-2014 

County hires 

Project Manager, 

CRS Engineers

Stream Alteration 

Permit application 

process

Major 

construction  

takes place

State and National 

Stream Alteration 

Permits Received


